



STATUS REPORT: MATRIX ERP SYSTEM ADOPTION & IMPLEMENTATION

Comprehensive Assessment of Organization-Wide Departmental Engagements, User Onboarding, Active Adoption Metrics & System Requirements

TO (RECIPIENT)	FROM (AUTHOR)	DATE OF SUBMISSION	DOCUMENT STATUS
Head of Corporate Services (Mr. Peter Ayoola)	Chibuikem M. Ilonze (IT & Communications)	August 10, 2026	Official Final Report

1. EXECUTIVE SUMMARY

The ICT Department has completed company-wide onboarding, training, and requirement discovery sessions across **all departments** for the **Matrix ERP System**. System adoption across ACOB Lighting is progressing steadily, with **19+ core active daily user logins** established and **33+ total staff members trained** nationwide.

2. COMPANY-WIDE DEPARTMENTAL ENGAGEMENT & ATTENDANCE ROSTER

DEPARTMENT ENGAGED	ENGAGEMENT DATE	TRAINED PERSONNEL ROSTER	ACTIVE LOGINS	ADOPTION STATUS
Operations & Maintenance	Tue, Aug 4	Oghenerune Orhorhomuke, Favour Onuoha-Eke, Jerome Egemasi, + Ops Team	5 Active Users	100% Onboarded (Highest)
Admin & HR	Wed, July 29	Onyekachukwu Atishie (Senior HR), Peace Terna, Rafiat Egunjobi	3 Active Users	Active Integration
Business Growth & Innovation (BGI)	Fri, Aug 7	Peace, Vanessa Lawrence-Ukaegbu, Shirley	2 Active Users	Active Testing
Accounts Department	Fri, Aug 7	John Dangana, Simon, Blessing, Anointed	4 Active Users	Active Onboarding
Technical Department	Wed, July 29	Bawa, Daniel, Istifanus, Trust, Lawrence, Valentina, Emmanuel, Ugochukwu, Samuel, Elijah, Philip, Joseph, Azeez, Lazarus (14 Staff)	4 Active Users	Active Onboarding
Project Department	Mon, Aug 3	Edward, Caleb, Emmanuel Egbo, Kleopatra ("Kleo")	Active Testing	Active Onboarding
Regulatory & Compliance	Fri, Aug 7	Mercy Okoro, Oluwatomi Bayode	1 Active User	Initial Adoption

🌟 Special Recognition & Champion Testers

- **Operations & Maintenance Department:** Fully onboarded (100%) and actively testing multiple daily operational workflows.
- **Vanessa Lawrence-Ukaegbu & Peace (BGI):** Recognized for proactive engagement and extensive module testing.
- **Caleb & Emmanuel Egbo (Project Dept):** Recognized for extensive hands-on system testing and technical feedback.

3. DEPARTMENTAL SYSTEM REQUIREMENTS & ENHANCEMENT REQUESTS

Key Technical & Operational Features Required across Departments:

- **Overhaul of Core Modules:** Complete overhaul of the Project, Finance, and Payroll sections.

- **Help Desk Support Module:** Enable document/file uploads within support tickets.
- **Requisitions Module:** Make invoice upload optional (non-compulsory) during initial requisition creation. Make rejection comments compulsory whenever a requisition request is denied.
- **Internal Documentation:** Add a "General" visibility scope for internal documents so company-wide staff can access shared policies and guides.
- **Matrix PDF Editor & Previewer:** Fix rendering and editing bugs within the built-in PDF viewer/editor in Matrix.
- **Cloud Storage Integration:** Integrate OneDrive to SharePoint directly for seamless file access for centralized access and usage.
- **Attendance Module Appeals:** Allow Department Leads to review and approve attendance appeals directly.
- **PMS / KPI Module:** Plan towards incorporating task weighting within the KPI performance scoring framework.
- **Shared Fleet Visibility & Lunch Voting:** Enable shared vehicle booking visibility and launch automated daily lunch voting within Matrix to replace WhatsApp group polls.

4. CHALLENGES ENCOUNTERED DURING TRAINING & ONBOARDING

- **User Passivity & Change Reluctance:** A subset of staff demonstrated passive attitudes or general disinterest during onboarding sessions, requiring management encouragement to build regular usage habits.
- **Field Connectivity:** Remote site engineers require dedicated mobile accessibility for off-site reporting.

5. OUTSTANDING ONBOARDING STATUS

Zero Outstanding Departments: Every single department across ACOB Lighting has been fully engaged and trained.

Remaining Individual Onboarding: **Accounts Lead (Mr. Joshua Ibe)** is the sole remaining individual scheduled for final 1-on-1 system onboarding.

6. RECOMMENDATIONS & STRATEGIC NEXT STEPS

- **Execute Core Module Overhauls:** Overhaul the Project, Finance, and Payroll sections per departmental requirements.
- **Deploy Immediate Quick Wins:** Implement non-compulsory invoice uploads, compulsory rejection comments, lead attendance appeal approvals, and general document scope.
- **Fix PDF Editor & OneDrive/SharePoint Integration:** Resolve PDF rendering issues and connect corporate OneDrive/SharePoint storage.
- **Management Push for Daily Usage:** Mandate daily routines (e.g. lunch voting, fleet bookings, task updates) exclusively on Matrix to drive active daily logins from passive users.
- **Finalize Accounts Lead Onboarding:** Complete 1-on-1 onboarding with Mr. Joshua Ibe.