



STATUS REPORT: MATRIX ERP ADOPTION & IMPLEMENTATION

Comprehensive Review of Departmental Engagements, User Onboarding, Operational Feedback & System Recommendations

TO (RECIPIENT)	FROM (AUTHORS)	DATE OF SUBMISSION	DOCUMENT STATUS
Head of Corporate Services (Mr. Peter Ayoola)	Chibuikem M. Ilonze & Abdulsamad Danmusa	July 31, 2026	Official Submission

1. EXECUTIVE SUMMARY

Following management’s strategic directive, the ICT Department initiated structured training, engagement, and onboarding sessions for the **Matrix Enterprise Resource Planning (ERP)** system. The objective of these sessions is to assess current system adoption, train departmental staff, capture operational feedback for system improvements, and transition manual departmental routines into automated workflows within Matrix.

2. DEPARTMENTS ENGAGED & ADOPTION SUMMARY

DEPARTMENT ENGAGED	DATE & TIME	STAFF TRAINED	ACTIVATED LOGINS	ADOPTION STATUS
Technical Department	Wed, July 29 (10:00 AM – 11:30 AM)	14 Staff Members	2 Active Power Users	Active Onboarding
Admin & HR Department	Wed, July 29 (12:00 PM – 1:00 PM)	3 Staff Members	3 Active Power Users	Active Integration

Verified Session Attendees:

- **Admin & HR Department (3 Attendees):** Onyekachukwu Atishie (Senior HR), Peace Terna, and Rafiat Egunjobi.
- **Technical Department (14 Attendees):** Bawa, Daniel, Istifanus, Trust, Lawrence, Valentina, Emmanuel, Ugochukwu, Samuel, Elijah, Philip, Joseph, Azeez, and Lazarus (comprising in-office & remote site personnel).

3. DEPARTMENTAL FEEDBACK & SYSTEM REFINEMENTS

A. Technical Department Feedback & Feature Requirements

- **Fleet Booking Visibility:** Enable company-wide visibility for vehicle bookings to allow staff to tag along for field movements.
- **Requisition Workflow Enhancements:** Add project funding categories (e.g., *Citibank*, *AfDB*) and create an expedited *Emergency Requisition* route to bypass multi-tier checks during critical field needs. Add automated email alerts for all approval stages.

- **Task & Project Management:** Allow Department Leads to mark assigned staff tasks as complete. Mandate all project tasks, tickets, and updates to be executed strictly within Matrix ERP.
- **Job Descriptions & Feedback:** Restrict Job Description editing strictly to Department Leads (read-only for staff). Implement peer/lead feedback mechanisms.
- **Field Mobile Application:** Develop a dedicated Matrix Mobile App for site engineers operating in remote locations.

B. Admin & HR Department Feedback & Feature Requirements

- **Shared Fleet Visibility:** Concurred with Technical Dept to make fleet bookings visible for tag-along rides.
- **Custom Attendance Exports:** Requested flexible date-range export functions formatted to match HR reporting standards.
- **Automated Daily Lunch Voting Module:** Transition daily lunch voting from WhatsApp group polls into Matrix ERP. *(This will serve as a primary catalyst for daily active platform logins company-wide).*
- **Payroll & Attendance Alignment:** HR confirmed daily attendance updates will be maintained regularly to ensure automated payroll exports calculate accurately.
- **CBT Rollout:** Confirmed that the Computer-Based Testing (CBT) module will be launched next week.

4. CHALLENGES ENCOUNTERED DURING ONBOARDING

- **Scope Management:** A significant influx of feature requests (ranging from quick wins to complex tools) requires technical prioritization.
- **Field & Site Accessibility:** Engineers in low-connectivity remote locations require native mobile access.
- **Entrenched Manual Habits:** Current reliance on external platforms (e.g. conducting lunch polls via WhatsApp) slows initial ERP adoption.

5. OUTSTANDING DEPARTMENTS SCHEDULED FOR ONBOARDING

The following departments are scheduled for upcoming training and system integration:

1. Accounts Department	2. Project Department	3. Operations & Maintenance
4. Regulatory & Compliance	5. Business Growth & Innovation	6. Full Technical Site Rollout

6. RECOMMENDATIONS & STRATEGIC NEXT STEPS

- 1 **Enforce Mandatory ERP Workflows:** Implement management directives mandating daily routines (e.g. lunch voting, fleet bookings, task logging) to be executed exclusively on Matrix ERP to build daily active user habits.
- 2 **Deploy Phase 2 Quick Wins:** Immediately implement high-value quick-win features (Emergency Requisitions, shared fleet view, automated email alerts, custom HR exports, and the lunch voting module).
- 3 **Initiate Mobile App Development:** Begin architecture and development for the Matrix Mobile Application to support remote field engineers nationwide.
- 4 **Complete Remaining Departmental Onboarding:** Execute the scheduled training sessions for Accounts, Projects, Operations, Regulatory, and BGI according to the approved timetable.

Chibuikem M. Ilonze

IT & Communications Lead

Abdulsamad Danmusa

IT & Communications Partner